" FORM DPW-CIA 205 STATE OF HAWAII
Departmeant of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  February 2014

Date: March 10, 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC.

ADDRESS: 1728 KAHAI STREET Contract No. 61880 [ 1]
City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 12-21-7401
PRGJECT TITLE: ALIOLANI HALE - EXTERIOR ALTERATIONS AND IMPROVEMENTS
CONTRACT {FOR INSPECTION BRANCH USE
| ] SUBMITTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,861,000.00 DUE M LY; [ ] PROJECTSCHEDULE
[ } DAILY REPORTS [ ] PAYROLL AFFICMNT
MON CHECHKL [ ] CONTRACT NUMBER
I(. LR NAME AND LOCATION L LALLSIGNATURES
CHANGE ORDERS O A
Total § 480,725.00
Adjusted Contract Amount $ 3,341,725.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 95.87% $ 2,742,769.00 12.04% $  57,873.00 $ 2,800,642.00
Retained REDUCED [ X ] $ 70,257.00 $ 1,445.00 $ 71,702.00
Amount Subject to Payment $ 2,672512.00 $ 56,428.00 $ 2,728,940.00
Payments to Date $ 2523,474.00 $ 53,184.00 $ 2,576,658.00
Payments Now Due $ 149,038.00 $ 324400 |$ 152,282.00

Payment No. FINAL[ ] 05

Remarks:

1. Computed and Chacked by, 2. | certify that the above billis correct, just, thet payment has not been recelved, and
all payroll affidavils have been submitted, are current, or proper deduciive exclusions
[ -'; ] 4 have been made o this request; and least BO% of our workforce resides In Hawail,
Recoﬂmendod Project Inspactor or Enginger Date:

CONSTRUCTORS HAWAII INC.

Ulmgﬁ.[;_ e MR 14 pee—

4. Recommended: Area Enginnn' Dats:
Cbar ¥ 7?‘““'— MAR 14 201 WAR 10 2014
5, Approved: Branch Chief or District Enginaer Date: By signature / Title: Data
The Public Warks Administrator certifies that changs orders have been issued and the work performed DAVID THOM / VICE PRESIDENT

MAR 14 2014

Oats:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC. Contract No.: 61880
PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS AND IMPRO  DAGS Job No.: 12-21-7401
o]
by CONTRACT
Q LICENSE BASI NT 7| COMPL. %| RET AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
CONSTRUCTORS HAWAII INC. [General Contractor ABC-5927 $1,235.048| $1,235.048] 100 00%| 2.5% $30.876|A

LICENSE | BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT,
PL

[ |SUBCONTRACTOR TRADE NO. AMOUNT] TODATE| CM %) RETAINED
Caulking Hawali ‘Window Sealant C-16807 $50,310 $50,310]| 10000%| 25% 51,257
Grean Thumb Landsecaping C-1683 $86,390 $86,360] 100 00%] 2.5% $2.159

|Honolulu Plumbing Company Plumbing AC-188 $38,230 $39,230] 100.00%)] 2.5% $980
IHSI Mechanical Air Conditioning BC-24578 $224.010 $178,208] 8000%| 2.5% $4.480
MRC Roofing Roofing Demo C-31624 $290,606 $290,606]| 100.00%| 2.5% $7,265
Pacific Industrial Coatings New Roofing B8C-30137 $361,775 $361,775] 100.00%] 2.5% $9,044
Pacific Preferred Contractors Painting C-12140 $284,000 $278,320] SB.00%] 2.5% 58,958
Skylani Cleaning Contraciors Exterior Building Washing |- $20,042 $20,042] 100.00%] 25% 3501
Statewide General Contracting |Plaster, Gyp Board |BC-25436 $120,000 $120,000] 100.00%] 25% $3,000
T&T Tinting Specialisis Window Film C-17113 512,348 $12,349] 100.00%)] 2.5% $308
T. Taketa Sheet Metal Flashing and Sheel Metal |C-5343 $38,750 $36,750] 100.00%| 25% 5518
Ted's Wiring Service |Electrical BC-3905 $71,862 $71,862] 100.00%] 2 5% $1,798
Unitek Insulation Abatement C-11851% $28,628 $28.628| 100.00%| 2 5% $715
Total Retained from Subs $39,381|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $70,257|

| certify that the above retentions are correct for this request.

CONSTRUCTORS HAWAII INC.
N Contract gz-%

Checkad/NVerified by:

MAH ] 0 20]4 Initial - Project Inspector or Engineer
By Signature Date
DAVID THOM / VICE PRESIDENT
NOTE:

Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC. Contract No.: 61880
PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS AND IMP  DAGS Job No.: 12-21-7401
- CHANGE
u ORDER)|
9 LICENSE HAN RDER! COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR TRADE Ng AMOUNT| TO DATE] CMPL % RETAINED,
CONSTRUCTORS HAWAII INC|General Contractor ABC-5927 $21,917 $21,017| 100 00%| 25% $547|A

CHANGE]|
QRDER SUB
LICENSE CHANGE QRDER SUB| COMPL. %)| RETN AMOUNT
|| SUBCONTRACTOR TRADg NO. AMOUNT _T_ DATE| CMPL % RETAINED
Honolulu Plumbing Company  |Plumbing AC-188 $£3,895 $3,695] 100.00%] 25% 597
Tad's Wiring Service Electrical BC-3805 $1,360 $1.360] 100 00%| 25% $34
Unitek Insulation Abatement C-11851 $17.295 $17,285| 100.00%)] 2.5% $432
Pacific Preferred Contractors  |Painting C-12140 $13,406 $13,406] 100 00%] 2.5% $325
#DIVI0!l 10% 30
#DIV/0! 10% $0
#DIVIO 10% $0
#DIV/O! 10% $0
#Diviol 10% 50
#DIV/0) 10% $0
#DIV/0! 10% 30
HOIVIO! 10% S0
#DIViol 10% S0
#DIviot 10% 50
#DIvro! 10% 50
#DIVIO| 10% $0
#DIVI0! 10% 50
#DIVIO! 10% $0
Total Retained from Subs $098|B

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,445|

| certify that the above retentions are correct for this request.

CONSTRUCTORS HAWAII INC.
Name cf Contrac #'

MAR ] 0 20]4 Initial - Project Inspector or Engineer

By Signatdre Date

Checked/Verified by

NOTE
Columnar totals shall be equal In dollar value to that on the
Monthly Estimate Sheat



PAYMENT NO.: 5

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS & IMPROVEMENTS

BILLING MONTH: February-14 DAGS JOB NO.: 1 2-21-7401 CONTRACT NO.: 61880
CONTRACTOR: CONSTRUCTORS HAWALIL, INC
VENDOR CODE: 7148400
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-814M $0.00 {$149,038.00) $149,038.00
Totals: {$149,038.00) $149,038.00
Change Order Payment Suffix: 2,3
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B12-814M $0.00 ($3,244.00) $3,244,00
Totals: ($3,244.00) $3,244.00
Grand Total: ($152,282.00) $152,282.00
y A o3/ /i
Verified By DATE

ECEIVE

MAR 14 2014

BAGS, DV, OF PUBLIC WORKS
STAFF SERVICCS COFF'CE

(This Section for Adminlstrative Services Office Use Only)

Vendor Code 7148400

Cost Code 3A1

Voucher No. NDaANDB

Verified By fh’

MAR 18 2014



